From: R6HarveyFSC

To: R6Harveylinfo

Subject: FW: Hurricane Harvey - START chronology through 16 September
Date: Sunday, September 17, 2017 10:11:57 AM

Attachments: Chronology Text 16 Sep.doc

From: Crow, David

Sent: Sunday, September 17, 2017 10:10:48 AM (UTC-06:00) Central Time (US & Canada)
To: Delaney, Brian; LaBombard, Will; R6HarveyFSC; R6Harveylnfo; Foster, Althea; Martin, John; Moore,
Gary; Brescia, Nicolas; Zehner, Warren; Delgado, Paige

Cc: c.shappee@westonsolutions.com; Beck, Robert; Compeau, Geoff; Kambhu, Aimee

Subject: Hurricane Harvey - START chronology through 16 September

Attached is a summary of START support through Saturday, 16 September.

Below is a financial summary of START activities across the multiple TDDs.

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated for | Estimated ITD Cost Estimated Days
Today (9/16) Through Today of Funding
(9/16) Remaining
Alpha Branch S525,000 $14,000 $384,000 3
Bravo Branch S450,000 $11,000 $274,000 11
Charlie Branch $250,000 $19,000 $166,000 5
REOC $375,000 $5,000 $285,000 3
Arkema S75,000 SO $55,000 Field Work
Complete
TOTAL 51,400,000 $49,000 $1,113,000 N/A

NOTE: Assumes no addition sampling or helicopter rental and no significant increase/decrease of

personnel mobilized

Call or email us if you have questions or would like to discuss in more detail. I'll be in the REOC on

the 8t floor.

David

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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